SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:01PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
) 04-0120F4
Diary #: Const Calendar Day: Date: -Jul-

y 121 . y: 324 . 29-Jul-2010  Thursday 04-SE-80-13.2/13.9
Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00

Federal ID:
Location:
Reviewer:  Wright, Doug Approved Date: 13-Aug-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Di ary: Dispute
Tower Activities
ABF crews came to the site at 7:00 AM. Crews had to work on the South tower shaft . They started =
at 7:10 AM.

Carlos , Steve , Joshua , & Ryan had to work on the top of the South tower shaft . Crews had to
release the gantry strands . Crews started at 7:30 AM. They were done at 9:15 AM.

After that , crews had to work on the Eye bar plates . They had to hook the plates to the tower crane
, remove the bolts , lower , & set them on the barge . Crews started at 9:30 AM. They were done at
11:00 AM.

Then , Carlos & Joshua had to set the outer pedestal for the jack on the West side of the South
tower shaft , install bolts , washer , nuts , mark the bolts for 1/2 turn & pretension them .

In addition to that , crews had to place the outer bearing plates , washers , & nuts . Crews started
at 11:10 AM. Crews were done at 4:30 PM. Crews had to wrap up their tools & equipment . Crews left at
4:50 PM.

In the afternoon , Ryan , Steve , & Tony had to mobilize the gantry East , & work with the
technicians on the gantry to the end of the shift . Crews left at 4:50 PM.

Tony was operating the gantry . Nicholas was on the Fanell Favco tower crane .

Augie , Barry , & Kevin had to work on the inner bearing plates inside the South tower shaft . Crews
had to prepare their tools & equipment . They were done at 8:00 AM. Crews started to place the bearing
plates , washers , & nuts at 8:15 AM. They were done at 1:30 PM.

After that , crews had to work on the jacking system inside the tower shaft . ABF engineer was on the
site directing his crews on placement & installation of the jacks, Crews started at 1:40 PM. They were
done at 4:30 PM. They had to wrap up their tools & equipment . Crews left at 4:50 PM.

ABF surveyors were on the site . They had to survey the edges of the South tower shaft , & the
West shear plate . Crews started at 7:30 AM. They were done at 2:30 PM.

04-0120F4 Bid Iltem: 053 T-L01-JSS.053 Tower Lift 01 Jacking System and Shims
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 053 T-LO1-SPD.053 Tower Lift 01 Shear Plates and Diaphrams
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute

[ ]
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 121  Date: 29-Jul-2010  Thursday
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Operator OTH NICOLAUS SHAFER 8.00 0.00 0.00 8.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 1.50 0.00 9.50 D
Ironworker JNM BARRY ROTHMAN 8.00 1.50 0.00 9.50 D
Ironworker APP AUGIE SOLIS 8.00 1.50 0.00 9.50 D
Ironworker APP RYAN EVANCHIK 8.00 1.50 0.00 9.50 D
Ironworker JNM JOSUE GALVAN 8.00 1.50 0.00 9.50 D
Ironworker JNM HAYES BATISTE 8.00 1.50 0.00 9.50 D
Ironworker FOR CARLOS VALVERDE 8.00 1.50 0.00 9.50 D
Ironworker JNM ANTHONY COSTA 8.00 1.50 0.00 9.50 D
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